

LOFTHUS PROJECT			WEEK 1							WEEK 2							WEEK 3							WEEK 4						
Start Date: 19/11/2018			M	T	W	TH	F	SA	SU	M	T	W	TH	F	SA	SU	M	T	W	TH	F	SA	SU	M	T	W	TH	F	SA	SU
PLANNING		4 d																												
Collect client's vision & goals	Team	1 d																												
Research competitor brands	Team	1 d																												
Create creative brief & present to client for approval	Team	2 d																												
PRODUCTION		10 d																												
Create website's design mock-up	Front-end Dev.	1 d																												
Present mock-up to client for approval	Team	1 d																												
Create website content	Web-content Dev.	5 d																												
Present content to client	Team	1 d																												
Write code for webpage	Front-end Dev.	3 d																												
Write code for multimedia	Front-end Dev.	2 d																												
FUNCTIONALITY		3 d																												
Hyperlinks & media	Front-end Dev.	1 d																												
Forms functionality	Front-end Dev.	1 d																												
Correct code errors	Front-end Dev.	1 d																												
TESTING W/ PROTOTYPE		8 d																												
Test functionality	Front-end Dev.	1 d																												
Test user-friendliness	Front-end Dev.	1 d																												
Browser compatibility	Front-end Dev.	1 d																												
Media compatibility	Front-end Dev.	1 d																												
WCAG approved	Front-end Dev.	1 d																												
FINALIZING		5 d																												
Present product to client (possible changes to be made)	Team	2 d																												
Finalizing content	Web-content Dev.	1 d																												
Finalizing code	Front-end Dev.	1 d																												
Write report	Team	1 d																												
ANNOTATIONS																														